This document is not fully accessible.
An accessible version can be found at:
http://www.ctps.org/bostonmpo/5_meetings_and_events/2_past/2012/pdfs/10.15_FFY13_Schedule.html

Draft - October 15, 2012, MPO Staff

Boston Region MPO

Draft FFY 2013 Schedule - Certification Activities

Task Name	Start	Finish
General Program		
Public Involvement & Website	Mon 10/1/12	Mon 9/30/13
MPO Open Houses - Quarterly - Second Tuesday of December, March, June, September	Wed 12/12/12	Thu 9/12/13
MPO Public Workshops	Wed 5/1/13	Fri 5/24/13
Advisory Council Meetings - Monthly - Second Wednesday Each Month	Mon 10/1/12	Mon 9/2/13
Advisory Council-Input on Planning	Mon 10/1/12	Mon 9/30/13
AQ & Global Warming Solutions	Mon 10/1/12	Mon 9/30/13
Disability Access Support	Mon 10/1/12	Mon 9/30/13
Transportation Equity Program	Mon 10/1/12	Mon 9/30/13
Transportation Equity Updates - Periodically - November, March, June, September	Thu 11/15/12	Wed 7/17/13
CMP, Other Studies & Programs	Mon 10/1/12	Mon 9/30/13
CMP Committee Mtgs - Periodically - November, March, June, September	Thu 11/15/12	Thu 8/15/13
Safety & Security	Mon 10/1/12	Mon 9/30/13
LRTP Development		
Update Needs Assessment	Mon 10/1/12	Mon 9/30/13
Develop Performance Measures	Mon 10/1/12	Mon 9/30/13
Public Input-Needs	Mon 2/4/13	Mon 9/30/13
Public Input - Performance Goals	Mon 2/4/13	Mon 9/30/13
Plan for Scenarios	Wed 4/3/13	Mon 9/30/13
UPWP Development		
Development - Project Universe	Mon 10/22/12	Thu 2/28/13
Subregion Input - Project Ideas	Mon 12/3/12	Fri 1/11/13
UPWP Committee - Periodically - February, March & June	Thu 2/7/13	Thu 6/20/13
Evaluation of New Projects	Thu 11/1/12	Fri 5/31/13
Receive Planning Target	Fri 3/1/13	Fri 3/1/13
Status-Prelim $$-Ongoing Projects	Thu 3/7/13	Thu 3/7/13
Staff Recommendation	Thu 3/14/13	Thu 3/14/13
Committee Recommendation	Thu 3/28/13	Thu 3/28/13
UPWP Implementation		
MPO & Agency Workscopes	Mon 10/1/12	Mon 9/30/13
Reports and Studies	Mon 10/1/12	Mon 9/30/13
Quarterly Reports - Quarterly - Third Thursday of October, January, April, July	Thu 10/18/12	Thu 8/1/13
Clean Air & Mobility and Intersection Improvement Programs		
Planning & Tech Support	Thu 11/1/12	Mon 9/30/13
Staff Recommendations	Thu 3/28/13	Thu 3/28/13
TIP Development		
Review TIP Evaluation Process	Mon 10/1/12	Thu 11/15/12
Send Letter to Municipalities	Tue 11/27/12	Tue 11/27/12
Seminars (2) & Subregion Input	Mon 12/3/12	Fri 1/11/13
Updated Project Funding Application Forms Due	Fri 2/1/13	Fri 2/1/13
Project Evaluations	Mon 2/4/13	Thu 3/21/13
Review Obligation Status	Mon 2/27/12	Thu 9/20/12
Receive Funding Target	Fri 3/1/13	Fri 3/1/13
First Tier List & Staff Proposal Due	Thu 3/28/13	Thu 3/28/13
Discuss List & Staff Proposal	Thu 4/4/13	Thu 4/4/13
TIP Implementation		
TIP Amendments (typical timeframes) - Periodically - Three Periods Beginning Mid-October, Mid-March, Mid-July	Thu 10/18/12	Thu 8/22/13
TIP Updates to MPO - Monthly - First Thursday of Each Month (approximately)	Thu 10/6/05	Thu 9/5/13
UPWP & TIP Approvals		
MPO to Review Drafts	Thu 4/4/13	Thu 4/4/13
Approve UPWP&TIP Dfts for Review	Thu 4/18/13	Thu 4/18/13
UPWP & TIP Public Comment Period	Mon 4/22/13	Tue 5/21/13
MPO Endorse UPWP & TIP	Thu 6/27/13	Thu 6/27/13