
FFYs 2017‐21 Transportation Improvement Program (TIP): Project Status (Section 1A, MPO Target Funds), as of March 6, 2017
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Bedford, Billerica, and 
Burlington

29492 Middlesex Turnpike Improvements, Phase III 2017 Final Advertised 6,604,906$           8,438,700$          15,043,606$        15,043,606$        n/a ‐$                  

Needham and Wellesley 603711 Rehabilitation/Replacement of 6 Bridges on I‐95 / Route 128 (Add‐a‐
Lane ‐ Contract V)

2017‐2018 Final Advertised 26,528,183$         ‐$                      26,528,183$        26,528,183$        n/a ‐$                  

Weymouth and 
Abington

601630 Reconstruction and widening on Route 18 (Main St.) 2017‐2019 Final Advertised 40,481,758$         27,930,510$        68,412,268$        68,412,268$        n/a ‐$                  

Somerville and Medford 1570 Green Line Extension (Phase I) 2017‐2021 n/a Advertised 181,900,000$      ‐$                      181,900,000$      181,900,000$      n/a ‐$                  
Hingham   607309 Reconstruction and related work on Derby St. 2017 100% Submitted 2017 4,927,769$           ‐$                      4,927,769$          6,716,047$          n/a 1,788,278$      
Marlborough 604810 Reconstruction of Route 85 (Maple St.) 2017 75% Submitted 2017 5,613,636$           ‐$                      5,613,636$          5,773,824$          n/a 160,188$         
Woburn 604935 Reconstruction of Montvale Ave. 2017 75% Submitted 2017 4,752,838$           ‐$                      4,752,838$          4,672,893$          n/a (79,945)$          
Hingham (MassDOT) 600518 Intersection improvements at Derby St., Whiting St. (Route 53) and 

Gardner St.
2018 75% Submitted 2018 3,057,735$           ‐$                      3,057,735$          2,844,392$          n/a (213,343)$        

Newton and Needham 606635 Reconstruction of Highland Ave., Needham St., and Charles River bridge 2018 75% Submitted 2019 15,464,292$         ‐$                      15,464,292$        25,036,514$        n/a 9,572,222$      

Brookline 605110 Intersection and signal improvements at Route 9 and Village Square 
(Gateway East)

2018 25% Submitted 2019 5,273,202$           ‐$                      5,273,202$          7,000,834$          n/a 1,727,632$      

Southborough 604989 Reconstruction of Main St. (Route 30) 2018 75% Submitted 2018 (risk) 7,281,248$           ‐$                      7,281,248$          7,271,690$          n/a (9,558)$            
Salem 608352 Canal Street Rail Trail Construction (Phase 2) 2019 25% Submitted 2019 (could 

advance to 2018)
2,595,840$           ‐$                      2,595,840$          2,595,840$          2,595,840$          ‐$                  

Hopkinton 606043 Signal and intersection improvements on Route 135 2019 25% Submitted 2019 8,501,376$           ‐$                      8,501,376$          7,860,000$          8,174,400$          (326,976)$        
Milford, Hopedale 607428 Resurfacing and intersection improvements on Route 16 (Main St.) 2019 25% Submitted 2019 3,149,619$           ‐$                      3,149,619$          2,622,962$          2,727,881$          (421,738)$        
Natick 605034 Reconstruction of Route 27 (North Main St.) 2019 25% Submitted 2019 15,459,553$         ‐$                      15,459,553$        15,459,553$       15,459,553$       ‐$                  
Everett 607652 Reconstruction of Ferry St. 2019 PRC Approved 2019 (risk) 7,244,124$           ‐$                      7,244,124$          15,400,000$       15,400,000$       8,155,876$     
Boston 605789 Reconstruction of Melnea Cass Blvd. 2019 PRC Approved 2019 (risk) 7,853,499$           17,444,340$        25,297,839$        25,297,839$       25,297,839$       ‐$                  
Walpole (MassDOT) 602261 Reconstruction on Route 1A (Main St.) 2020 75% Submitted 2020 18,584,373$         ‐$                      18,584,373$        16,102,052$        17,415,980$        (1,168,393)$     
Lynn 602077 Reconstruction on Route 129 (Lynnfield St.) 2020 25% Submitted 2020 4,953,270$           ‐$                      4,953,270$          4,403,439$          4,762,759$          (190,511)$        
Ashland 604123 Reconstruction on Route 126 (Pond St.) 2020 25% Submitted 2020 15,532,405$         ‐$                      15,532,405$        13,552,165$        14,658,022$        (874,383)$        
Boston 606453 Improvements on Boylston St. 2020 25% Submitted 2020 8,214,319$           ‐$                      8,214,319$          4,971,952$          5,377,663$          (2,836,656)$     
Boston 606226 Reconstruction of Rutherford Ave. 2020+ PRC Approved 2021 28,832,529$         8,578,930$         37,411,459$        (see notes) 8,578,930$     
Woburn 604996 Bridge replacement, New Boston St. over MBTA 2021 25% Submitted 2021 17,784,392$         ‐$                      17,784,392$        15,202,173$        17,100,377$        (684,015)$        
Beverly 608347 Intersection Improvements at 3 Locations: Cabot Street (Route 1A/97) 

at Dodge Street (Route 1A), County Way, Longmeadow Road & Scott 
Street, Mckay Street at Balch Street & Veterans Memorial Bridge (Route 
1A) at Rantoul, Cabot, Water and Front Streets

2021 PRC Approved 2021 (could 
advance to 2020)

3,509,576$           ‐$                      3,509,576$          3,000,000$          3,374,592$          (134,984)$        

Holbrook 606501 Reconstruction of Union Street (Route 139), from Linfield Street to 
Centre Street/Water Street

2021 25% Submitted 2021 (could 
advance to 2020)

1,363,630$           1,527,250$          2,890,880$          2,115,896$          2,380,095$          (510,785)$        

Framingham 608228 Reconstruction of Union Avenue, From Proctor Street to Main Street 2021 25% Submitted 2021 10,063,912$         ‐$                      10,063,912$        9,200,787$          10,349,634$        285,722$         
Norwood 605857 Intersection Improvements at Route 1 and University Avenue/Everett 

Street
2021 25% Submitted 2021 6,317,236$           ‐$                      6,317,236$          7,406,795$          8,331,636$          2,014,400$      

Regionwide Community Transportation  2021 n/a n/a 1,750,000$           ‐$                      1,750,000$          1,750,000$          1,750,000$          ‐$                  

red = delay Notes on Rutherford Ave.:
1. AC over 5 years: 2020‐2024
2. Earmarks to be applied to design
3. Estimated construction cost $120m

* Year‐of‐expenditure figures represent current cost at 
an inflated rate of 4 percent per year for FFY19 and 
later FFYs;
** red = increase

CTPS/Boston Region MPO Staff, March 16, 2017


