

### Boston Region MPO FFY 2014 Schedule - Certification Activities

Task Name	Start	Finish	October	November	December	January	February	March	April	May	June	July	August	September	
<b>General Program</b>															
Public Involvement, TRANSREPORT, and Website	Tue 10/1/13	Tue 9/30/14	[Green bar]												
Update the Public Participation Program	Tue 10/1/13	Thu 6/26/14	[Green bar]												
MPO Public Outreach Events	Tue 12/3/13	Fri 9/12/14			[Green bar]			[Green bar]			[Green bar]			[Green bar]	
Advisory Council Meetings - Monthly - Second Wednesday Each Month	Tue 10/1/13	Wed 9/10/14	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	
Advisory Council - Input on Planning	Tue 10/1/13	Tue 9/30/14	[Green bar]												
AQ and Global Warming Solutions	Tue 10/1/13	Tue 9/30/14	[Green bar]												
Transportation Equity Program	Tue 10/1/13	Tue 9/30/14	[Green bar]												
Transportation Equity Updates - Periodically - December, April, August	Thu 12/5/13	Wed 8/6/14			◆				◆				◆		
Transportation Equity Forum	Tue 1/14/14	Tue 1/14/14				◆ 1/14									
CMP, Other Studies and Programs	Tue 10/1/13	Tue 9/30/14	[Green bar]												
Intersection Improvement Program - Planning and Tech Support	Tue 10/1/13	Tue 9/30/14	[Green bar]												
Freight Program	Fri 11/15/13	Tue 9/30/14		[Green bar]	[Green bar]										
Planning Topics	Tue 10/1/13	Tue 9/30/14	[Green bar]												
<b>L RTP Development</b>															
Update Needs Assessment	Tue 10/1/13	Fri 5/30/14	[Red bar]												
Develop Performance Measures (continues into FFY 2015)	Tue 10/1/13	Tue 9/30/14	[Red bar]												
Incorporate Performance-Based Planning (continues into FFY 2015)	Wed 1/1/14	Tue 9/30/14				[Red bar]									
Develop and Analyze Scenarios (continues into FFY 2015)	Thu 5/22/14	Thu 9/18/14									[Red bar]				
Develop and Circulate Draft LRTP (continues into FFY 2015)	Tue 6/3/14	Tue 9/30/14									[Red bar]				
<b>UPWP Development</b>															
Development - Project Universe	Mon 11/4/13	Thu 6/26/14		[Teal bar]											
Subregion Input - Seminars (2) - Study Ideas	Wed 11/13/13	Fri 1/17/14		[Teal bar]											
Evaluation of New Studies	Fri 1/3/14	Thu 3/27/14				[Teal bar]									
UPWP Committee Review of New Studies	Thu 2/6/14	Thu 2/6/14					◆ 2/6								
Receive Planning Target	Mon 3/3/14	Mon 3/3/14						◆ 3/3							
Establish UPWP Budget	Thu 3/13/14	Thu 3/13/14						◆ 3/13							
Staff Recommendation to UPWP Committee	Thu 3/20/14	Thu 3/20/14						◆ 3/20							
UPWP Committee Recommendation	Thu 3/27/14	Thu 3/27/14						◆ 3/27							
<b>UPWP Implementation</b>															
MPO and Agency Work Scopes	Tue 10/1/13	Tue 9/30/14	[Teal bar]												
Reports and Studies	Tue 10/1/13	Tue 9/30/14	[Teal bar]												
Status Reports - November, February, April, July (approximate dates)	Mon 10/1/12	Fri 8/22/14		◆				◆			◆		◆		
<b>TIP Development</b>															
Review TIP Evaluation Process	Tue 10/1/13	Tue 9/30/14	[Blue bar]												
Subregion Input - Seminars (2) - Project Ideas	Wed 11/13/13	Fri 1/17/14		[Blue bar]											
Send Letter to Municipalities	Fri 12/6/13	Fri 12/6/13			◆ 12/6										
Updated Project Funding Application Forms	Mon 2/3/14	Mon 2/3/14					◆ 2/3								
Project Evaluations	Mon 2/3/14	Thu 3/20/14					[Blue bar]								
Review Obligation Status	Thu 2/27/14	Tue 9/30/14						◆				◆		◆	
Receive Funding Target	Mon 3/3/14	Mon 3/3/14						◆ 3/3							
First Tier List and Staff Proposal	Thu 3/27/14	Thu 3/27/14							◆ 3/27						
Discuss List and Staff Proposal	Thu 4/3/14	Thu 4/3/14							◆ 4/3						
<b>TIP Implementation</b>															
TIP Amendments (typical time frames)	Thu 11/7/13	Thu 9/18/14		[Blue bar]					[Blue bar]				[Blue bar]		
TIP Updates to MPO - Monthly - First Thursday of Each Month (approximately)	Thu 11/7/13	Fri 9/26/14			◆	◆	◆	◆	◆	◆	◆	◆	◆	◆	
<b>UPWP and TIP Approvals</b>															
MPO to Review Drafts	Thu 4/3/14	Thu 5/15/14									[Red bar]				
Approve UPWP and TIP Drafts for Review	Thu 5/15/14	Thu 5/15/14									◆ 5/15				
UPWP and TIP Public Comment Period	Mon 5/19/14	Tue 6/17/14									[Red bar]				
MPO Endorse UPWP and TIP	Thu 6/26/14	Thu 6/26/14											◆ 6/26		