
Memorandum for the Record 

Boston Region Metropolitan Planning Organization Meeting 

September 15, 2016 Meeting 

10:00 AM – 12:00 PM, State Transportation Building, Conference Rooms 2&3, 10 Park 

Plaza, Boston, MA  

David Mohler, Chair, representing Stephanie Pollack, Secretary and Chief Executive 

Officer, Massachusetts Department of Transportation (MassDOT) 

Decisions 

The Boston Region Metropolitan Planning Organization (MPO) agreed to the following:  

• approve the minutes of the meeting of August 18, 2016 

• approve the work program for the Section 405C Traffic Records Improvement 

project 

Meeting Agenda 

1. Public Comments    

Christopher Blackler, East Boston resident, remarked on the poor train service, noting 

that if customers pay to get good service they should get good service, instead of 

aggravation. 

2. Chair’s Report—David Mohler, MassDOT 

D. Mohler reported that he gave a presentation to the Capital Program subcommittee of 

the MassDOT Board of Directors on the subject of developing a policy regarding project 

cost increases and municipal contributions to transportation projects. 

3. Committee Chairs’ Reports  

There were none.   

4. Regional Transportation Advisory Council Report—Tegin Bennett, 

Advisory Council Chair 

T. Bennett reported that the Advisory Council met on September 14. David Anderson, 

Deputy Chief Engineer, Project Management, MassDOT Highway Division, gave an 

overview of MassDOT’s process for estimating project costs. 

The agenda topics of the next Advisory Council meeting are smart parking and business 

strategies. 
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The Advisory Council is accepting nominations for chair and vice chair for the coming 

year. T. Bennett has been nominated as chair, and Mike Gowing as vice chair. Elections 

will be held at the upcoming Advisory Council meeting on October 12. 

5. Executive Director’s Report—Karl Quackenbush, MPO Executive 

Director 

There was no report. 

6. Meeting Minutes—Maureen Kelly, MPO Staff 

A motion to approve the minutes of the meeting of August 18 was made by the 

Metropolitan Area Planning Council (MAPC) (Eric Bourassa), and seconded by the City 

of Boston (Jim Gillooly). The motion carried. The North Shore Task Force (City of 

Beverly) (Aaron Clausen) and the North Suburban Planning Council (City of Woburn) 

(Tina Cassidy) abstained. 

7. Work Program for Section 405C Traffic Records Improvement—Karl 

Quackenbush, MPO Executive Director 

K. Quackenbush introduced the work program for the Section 405C Traffic Records 

Improvement project, which supports MassDOT’s safety planning work. 

States are required under federal transportation legislation to develop data-driven 

Strategic Highway Safety Plans for reducing injuries and fatalities on the transportation 

system. The Fixing America’s Surface Transportation (FAST) Act requires states to 

improve their data collection of traffic elements critical to safety management by next 

year, and make that data available by 2026. 

CTPS will test a tool that a MassDOT contractor is developing for this purpose and will 

populate the tool with intersection traffic control data. CTPS will also estimate the time 

and personnel required to fulfill the federal mandate. CTPS’s work will be funded by a 

Traffic Information Systems Improvement Grant (Section 405C) provided through the 

Executive Office of Public Safety and Security. 

Vote 

A motion to approve the work program for the Section 405C Traffic Records 

Improvement project was made by the MAPC (E. Bourassa), and seconded by the City 

of Boston (J. Gillooly).The motion carried. 
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8. Discussion: Municipal (Local) Contributions to Transportation 

Project Costs—Lourenço Dantas, Manager, MPO Certification 

Activities Group 

K. Quackenbush introduced the topic of municipal contributions to transportation project 

costs and discussed a memorandum that staff prepared to guide the MPO members’ 

discussion. As the subject matter is broad, staff focused on questions relevant to the 

MPO’s core issues pertaining to projects in the Transportation Improvement Program 

(TIP).  

L. Dantas then outlined the issues that the MPO has been facing: project cost increases 

have forced delays in advertising TIP projects and limited the MPO’s ability to program 

funds for new projects in a given year. Questions that have surfaced in the MPO’s 

discussions about this issue relate to the role of municipalities in funding project cost 

overruns, cost changes, and project construction. (Currently, most projects programmed 

in the TIP are 80 percent funded by the federal government and 20 percent funded by 

the state fulfilling the local match requirement.) 

He then outlined a few questions, which were raised in the memorandum, to begin the 

conversation: 

 At which design stage (i.e., cost-estimate level) should a project be considered 

for programming by the MPO?  

 Once programmed in the TIP, should the MPO review the project scope with 

each subsequent project design submittal (and relative to a revised cost 

estimate)? Should the MPO reconsider programming a project with significant 

changes to its design or scope (that may affect the anticipated benefits and 

impacts of the project) once it is re-evaluated and re-scored in the TIP project 

evaluation process? Should the MPO assess a cost/benefit ratio? 

 Once programmed in the TIP, what changes (i.e., increases) to a project cost will 

the MPO agree to fund? Should the MPO set limits to changes to project cost 

estimates? What metric should the MPO use to set these limits? Should the MPO 

accept only certain reasons for cost increases?  

 What is the MPO’s expectation in regard to the local (project proponent) 

contribution to construction costs? If any, would this contribution be in the form of 

a portion of the local match or perhaps an overmatch (i.e., contributions in 

addition to MassDOT’s 20 percent)?  

 As a conclusion to these (and other discussions), should the MPO consider 

formalizing a set of policies related to TIP programming?   

The floor was then opened to members for their discussion. 
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Discussion  

The members’ conversation began by defining the question at hand. D. Mohler framed 

the question as whether the issue is the need to reduce the frequency of project cost 

increases, or whether municipalities should be required to contribute to the local match 

portion of the funding for projects on the TIP (i.e. to the 20 percent state match of 

federal dollars). 

E. Bourassa noted that there are two distinct issues: 1) whether municipalities should 

have to pay for project cost increases when they occur, and 2) whether there should be 

a policy about municipal contributions to transportation projects (all projects or certain 

types). 

The idea had been raised that there could be fewer incidences of cost increases if the 

MPO waited to program projects on the TIP when they are farther along in the design 

process – for e.g., at the 75-percent design stage rather than at a 25-percent design 

stage. To this point, Dennis Giombetti, MetroWest Regional Collaborative (Town of 

Framingham), stated that if municipalities have to wait to engage in the TIP process 

until their projects are at the 75-percent design stage, they will have to invest more in 

the projects’ design without the certainty that their projects would eventually get federal 

funding for construction. [Municipalities, as a project proponent, pay for the costs of 

engineering design.] D. Giombetti noted that additional cost and uncertainty could result 

in fewer TIP projects. He explained that there would be benefits to both the 

municipalities and MassDOT’s review process if municipalities engage in the TIP 

process early.  

D. Giombetti suggested parsing out the drivers of cost overruns. If, for example, a cost 

increase is due to a request by the municipal project proponent to change the design,  

there is a rationale for requiring the municipality to contribute to the overrun. Or, if the 

overrun is caused by market conditions beyond the proponent’s control, the state [and 

MPO] might cover the costs. This would be fair to both parties, in his view. 

T. Cassidy expressed support for having a written MPO policy regarding municipal 

contributions. She also expressed that the MPO may be programming projects in the 

TIP at too early a design stage. She suggested that a more appropriate point for 

programming—in order to program more accurate cost estimates—may be somewhere 

between the development of the Functional Design Report and the 75 percent design 

plans. She also suggested that municipalities should be responsible for the costs of 

design changes that are proponent driven. Regarding the question of whether 

municipalities should be asked to contribute more to project costs, she noted that there 
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may be few other options because of the lack of support for a state gas tax as a 

mechanism to generate revenue. 

D. Mohler posed the question to members of whether municipalities should contribute to 

construction costs on municipally sponsored projects. 

Dennis Crowley, South West Advisory Planning Committee (Town of Medway), 

suggested that the MPO form a steering committee to address the issues being raised. 

He discussed the need to determine at what stage to program projects on the TIP – 

noting that closer to the 75-percent design stage would produce more reliable cost 

estimates than at the conceptual or 25-percent design stages – and the question of 

building in higher contingencies. Regarding the latter point, he stated that the MPO 

should get a better understanding for the factors that go into cost estimations, such as 

inflation, soft costs, and utility relocation costs. 

D. Anderson reported that the MassDOT Highway Division is working on 

institutionalizing a process for developing better project cost estimates at the time that 

projects come before MassDOT’s Project Review Committee (PRC). The estimates 

should include every cost that the federal government will be asked to pay (i.e., office 

construction estimate, contingencies, traffic management and policing, utility force 

accounts, etc.). He also discussed the need to include a design contingency that would 

evolve as a project progresses through design – i.e. the contingency would be high 

when the project is in an early design stage, and lessen as it moves from 25-percent to 

75-percent to 100-percent design completion.  

Jim Gillooly, City of Boston, discussed the complex environment in which projects are 

developed that can result in changes to project designs between the time they are 

programmed in the TIP and advertisement. He expressed concern that if municipalities 

are required to contribute more to project costs [increases in cost estimates], they may 

end up tapping into their Chapter 90 funds to pay those costs. This practice would 

reduce their ability to use Chapter 90 funds for their intended purposes [of roadway 

maintenance]. He expressed support for including design contingencies for projects, 

which collectively could provide a contingency within each TIP programming year. He 

expressed a preference for better balancing the accounting in the TIP, rather than for 

requiring additional contributions from municipalities.   

Jay Monty, At-Large City of Everett, expressed agreement with J. Gillooly’s comments. 

He suggested having a design contingency based on the complexity of the project and 

assumed risk. D. Anderson reported that MassDOT Highway Division is considering a 

risk-based approach (rather than formula-based) for estimating contingencies. 
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MassDOT District Offices would perform a risk assessment at the outset of a project 

and revise as the project design proceeds. 

T. Bennett expressed support for incorporating design contingencies that are re-

evaluated over time. She also suggested that the MPO develop a policy that defines 

thresholds for determining when the MPO will discuss cost increases on projects and 

reassess the benefits of a project in light of cost increases.  

Laura Gilmore O’Connor, Massachusetts Port Authority, expressed agreement about 

having a policy for discussing cost increases. She noted that the MPO should discuss 

what has been done to control costs and how costs have change over the project’s 

lifecycle. 

Laura Weiner, At-Large Town of Arlington, remarked that in other states municipalities 

have the ability to raise funds for transportation projects. She referenced a recently 

proposed bill in the Massachusetts state legislature that aimed to give authority for 

raising transportation funds [via regional ballot initiatives].  

Richard Canale, At-Large Town of Lexington, pointed out the need to keep the following 

factors in mind when developing policies: transparency, predictability, and fairness. He 

suggested outlining the various factors that contribute to cost increases, considering 

incentives to proponents to develop projects that succeed, and ensuring fairness for all 

stakeholders. 

Brad Rawson, Inner Core Committee (City of Somerville), remarked on the importance 

of transparency, noting that it will be important to avoid situations, such as in the case of 

the Green Line Extension project, in which municipalities are subjected to paying costs 

that were unanticipated early in the process. He noted that it will be difficult to get 

private sector buy-in without written policies at the state or MPO level. He also 

suggested that the MPO discuss municipal contributions in the context of project type, 

such as projects that unlock economic development potential. 

J. Monty added that the MPO’s discussion needs to include the municipality’s role in 

contributing to design and other project costs. 

D. Giombetti indicated that he opposes requiring municipalities to pay more costs up-

front. Regarding how to address cost increases, he suggested that the MPO wait to 

weigh in until MassDOT can present its new cost estimation program. D. Mohler, 

however, advised against delaying because there is a need to tell proponents of 

projects that are coming before MassDOT’s Project Review Committee (PRC) if there 

will be new expectations for local contributions.  
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D. Crowley expressed that the MPO needs to have a sense of how MassDOT is 

planning to build in contingencies. D. Anderson offered to report to the MPO about 

MassDOT’s progress on developing the new cost estimation procedures and to get 

members’ feedback. 

Richard Reed, Minuteman Advisory Group on Interlocal Coordination (Town of 

Bedford), suggested using non-participation agreements [related to costs not eligible for 

federal funding] as a way to hold down costs on proponent -driven changes to projects. 

He suggested a position that the MPO program projects on the TIP at the 75-percent 

design stage when there is a more accurate cost estimate. On the other hand, he noted 

that costs would be higher to municipalities if they had to develop projects to the 75-

percent design stage themselves [without confirmation of TIP programming]. As such, 

he suggested that the MPO implement a preliminary gate-keeping process for projects 

that have reached the 25-percent design stage; the MPO would review projects and 

agree to program them on the TIP when they reach the 75-percent design stage, 

thereby giving municipalities the assurance to proceed. He also noted that 

municipalities are legally constrained as to what project costs they can pay for; towns, 

for example, would need town meeting approval for additional spending on a project. 

T. Bennett expressed concern about a MassDOT policy that would apply contingencies 

to all projects because it would significantly affect the ability of the MPO to accomplish 

its goals; such a policy would only be justifiable if the contingencies were derived based 

on trends seen in historical cost overages. Further, she expressed concern about the 

MPO agreeing to pay for costs up to the full contingency amounts on projects. She also 

expressed concern that adding contingencies could result in a bias against 

programming riskier projects in the TIP. 

D. Anderson reported that MassDOT is looking at historical information to guide its 

development of a policy on contingencies.  

B. Rawson provided some figures from a Somerville project [Beacon Street] that 

illustrated the amount of municipal contributions that go into smaller projects (not only 

mega-projects). 

Remarking on the MPO’s interest in being able to program more projects on the TIP, 

D. Crowley suggested that the MPO have further discussion about the issue of 

municipal contributions to projects—as the focus to this point had been mainly on cost 

increases. However, Tom Kadzis, City of Boston, noted that the primary issue affecting 

TIP programming is cost increases and that the issue of municipal contributions sparked 

by the Green Line Extension project is sidelining the discussion of the first issue.  
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D. Mohler then discussed the relevance of the municipal contributions issue as the 

MassDOT Board of Directors has begun discussing whether there should be a change 

in policy to require greater municipal contributions. Massachusetts is one of the few 

states that provide the full local match (with state funds) on federally funded projects.  

T. Bennett remarked that if increased municipal contributions will be required, there will 

be a need to for mechanisms for local governments to raise revenues for transportation 

projects. 

D. Mohler indicated that the Board would not adopt a policy of “pay for play” and that 

there would need to be recognition that smaller communities might not have the ability 

to contribute significantly. There could be benefits from requiring local contributions in 

that it would encourage municipalities to prioritize their projects, and there would be 

shared responsibility for cost increases. 

A. Clausen noted that municipal-borne costs for designing projects is a barrier unto itself 

and that requiring greater local contributions would negatively affect many communities. 

For many communities, paying for the design costs of a project is an indication of 

priority. 

L. Wiener drew a distinction between two issues: 1) addressing project cost overruns 

that can be mitigated by reducing a project’s scope, and 2) requiring municipalities to 

come up with a proportion of a project’s cost.  

R. Canale stated that design and right-of-way costs are a factor that project outcomes 

should be considered. Regarding project outcomes, consideration should be given to 

whether a project will, through value capture, increase real estate values. 

D. Giombetti pointed out that in other states, where there are higher local contributions 

to projects, there is the ability to generate revenues for projects through county or local 

systems. He urged caution when considering higher local contributions in 

Massachusetts because there are municipalities that already do not participate in the 

TIP process because of the already high cost of designing projects. He advocated 

against requiring municipalities to pay more upfront costs and thereby raising the bar on 

municipal participation in the TIP process. 

D. Crowley raised a question about the effect that a potential new local contribution 

policy implemented by MassDOT would have on projects that are already programmed 

in the TIP. D. Mohler replied that municipalities or developers would have to contribute 

some of the matching funds now paid solely by the state. He noted that the MassDOT 

Board is only beginning its discussion of this matter. 
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Members discussed whether they should postpone their discussion until the MassDOT 

Board makes its determination. L. Wiener, however, expressed interest in continuing the 

discussion in order to inform the Board’s discussions. B. Rawson also noted that there 

is an opportunity now to influence state policy and encourage legislative reform by 

highlighting that municipal governments currently lack the tools to generate revenue. 

J. Gillooly reminded members that the project that initiated the discussion about 

municipal contributions—the Green Line Extension project—was awarded flexed 

highway funds from the MPO; as a result of the MPO’s decision to flex funds from 

highway to transit, municipal highway projects were delayed or dropped from the TIP. 

He also expressed the City of Boston’s position that municipalities are already 

contributing sufficiently to project costs by paying for design, non-participating costs, 

and right-of-way acquisition. 

J. Monty and L. Wiener agreed that municipalities are already contributing enough, as 

municipalities do not have the tools to raise revenues.  

D. Crowley suggested that the MPO convey to the MassDOT Board that municipalities 

already contribute to the cost of projects by designing projects and acquiring easements 

and right-of-way. 

Paul Regan, MBTA Advisory Board, inquired about the conversations occurring at the 

MassDOT Board and whether the Board is discussing the factors that govern municipal 

participation (or lack thereof) in project costs, such as the lack of a mechanism in 

Massachusetts to raise revenue for transportation projects. D. Mohler explained that 

Chapter 90 funds are viewed as the source for municipal contributions now. He further 

discussed the impetus for the Board’s discussion of this issue as stemming from a 

request from the cities of Somerville and Cambridge—which were asked to contribute to 

overruns on the Green Line Extension project—to develop a state policy addressing 

municipal contributions to projects. 

E. Bourassa suggested that the MPO develop action steps to move forward on 

conversations about cost increases and municipal contributions. Regarding the issue of 

cost increases, he suggested that the MPO consider incorporating a cost/benefit 

analysis into the TIP project evaluation process and re-evaluating projects that increase 

in cost. 

Members discussed the best way to inform the MassDOT Board of their views on the 

issue of municipal contributions. E. Bourassa suggested that staff prepare a comment 

from the MPO to the Board explaining that municipalities lack tools to raise 
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transportation funds, the differing abilities of cities and towns to raise revenue, and the 

MPO’s opinion that municipalities are already contributing enough to project costs.  

E. Bourassa also suggested that the MassDOT Board may be interested to hear 

opinions about whether mega-projects that have the ability of generate economic 

development should be the kind of projects for which additional contributions are sought 

from municipalities or developers. P. Regan noted that it will be difficult for the MPO to 

predict the future pay-off in terms of economic development when a project is in its early 

stages. He noted that the private sector invests in build-out of project areas later in the 

project development process when they are assured of a state infrastructure 

investment. 

D. Mohler suggested that if municipalities make a case to receive support on a project 

based on the project’s economic development potential, they could be asked to 

contribute to the construction of that project. 

D. Giombetti proposed a motion that would have staff prepare an executive summary 

(and Powerpoint slide) for delivery to the MassDOT Board; these materials should serve 

to capture the MPO’s thinking on the matter of municipal contributions to TIP projects. 

Following more discussion, however, members decided that a motion was not 

necessary.  

D. Mohler directed staff to prepare those materials and distribute the drafts to the 

members in advance of the next meeting. He noted that sharing the materials with the 

Board will conclude the MPO’s discussion on municipal contributions, but that there will 

be further discussion about cost increases.  

B. Rawson offered to share information and figures about Somerville’s experience in 

contributing to project costs to assist staff in developing those materials. 

In response to a member’s question, Rafael Mares, of the Conservation Law 

Foundation, discussed the proposed legislation that would have created a regional 

ballot initiative for raising revenues for transportation projects, as exists elsewhere in the 

nation. He noted that the legislation did not pass out of the House, but may return in the 

next legislative session.  

T. Bennett requested that the issue of project cost estimation be a discussion item on 

the MPO’s next agenda. D. Anderson offered to make a presentation to the MPO at a 

future meeting. 
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9.  State Implementation Plan Update—Bryan Pounds, MassDOT Staff 

B. Pounds reported on the status of the State Implementation Plan (SIP). MassDOT 

submitted the annual SIP update to the Massachusetts Department of Environmental 

Protection (DEP) on June 30, 2016. MassDOT and DEP held two public meetings on 

September 6. Members of the public may still submit written testimony to Scott Hamwey 

at MassDOT’s Office of Transportation Planning. 

A public meeting regarding the Blue Hill Avenue Station is scheduled for October 5 at 

the Mattapan Library. The Blue Hill Avenue Station project is expected to be advertised 

this November. 

10.Members Items 

There were none. 

11. Adjourn 

A motion to adjourn was made by the MBTA Advisory Board (P. Regan), and seconded 

by the MassDOT Highway Division (John Romano). The motion carried. 
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Attendance 

Members Representatives  

and Alternates 

At-Large City (City of Everett) Jay Monty 

At-Large City (City of Newton) David Koses 

At-Large Town (Town of Arlington) Laura Wiener 

At-Large Town (Town of Lexington) Richard Canale 

City of Boston (Boston Transportation Department) Jim Gillooly 

Tom Kadzis 

Inner Core Committee (City of Somerville) Brad Rawson 

Massachusetts Department of Transportation David Mohler 

David Anderson 

MassDOT Highway Division John Romano 

Massachusetts Port Authority Laura Gilmore 

O’Connor 

MBTA Eric Waaramaa 

MBTA Advisory Board Paul Regan 

Metropolitan Area Planning Council Eric Bourassa 

MetroWest Regional Collaborative (Town of Framingham) Dennis Giombetti 

Minuteman Advisory Group on Interlocal Coordination (Town of 

Bedford) 

Richard Reed 

North Shore Task Force (City of Beverly) Aaron Clausen 

North Suburban Planning Council (City of Woburn) Tina Cassidy 

Regional Transportation Advisory Council Tegin Bennett 

South Shore Coalition (Town of Braintree) Christine Stickney 

South West Advisory Planning Committee (Town of Medway) Dennis Crowley 

Three Rivers Interlocal Council (Town of Norwood/Neponset 

Valley Chamber of Commerce) 

Tom O’Rourke 

 

 

  

Other Attendees Affiliation 

Christopher Blackler East Boston resident 

Sarah Bradbury MassDOT District 3 

Rafael Mares Conservation Law Foundation 

Steve Olanoff Three Rivers Interlocal Council 

Bryan Pounds MassDOT Office of Transportation Planning 
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MPO Staff/Central Transportation Planning Staff 

Karl Quackenbush, Executive Director 

Robin Mannion, Deputy Executive Director 

Elizabeth Moore, Director of Policy and Planning 

Scott Peterson, Director of Technical Services 

 

Lourenço Dantas, Manager, MPO Certification 

Activities Group 

David Fargen 

Maureen Kelly 

Alexandra Kleyman 

Ben Krepp 

Anne McGahan 

Jennifer Rowe 

 

Constance Raphael MassDOT District 4 

Ellie Spring Office of State Representative Denise Garlick 


