Adopted Plan - Paths to a Sustainable Region
FFYs 2012-2035 With Updated Cost, Draft 2013-2016 TIP Projects, and Proposed Woburn Changes

4-25-12

** Current cost is the remaining cost to complete project
Draft 2013-2016 TIP projects (added because over $10 million or changed)

Proposed projects moving forward from 2020-2025 time band

Adopted Plan - Paths to a Sustainable Region
FFYs 2012-2035 - 4-25-12

* _
Project Town Investment Category C“r(zznltz)COSt 2012-2015 | 2016-2020 | 2021-2025 2026-2030 2031-2035 | MPO Funding Nﬁﬂﬂg?gget Status
ONGOING PROJECTS
Route 128 Improvement Program** *Randolph to Wellesley Expansion - Roadway $134,326,250] $103,326,250 $31,000,000 $134,326,250 $10,500,000]In construction (87800)
Crosby's Corner** Concord and Lincoln Modernization - Roadway $38,668,424 $38,668,424 $38,668,424 Advertised for construction (602984)
Trapelo Road Belmont Modernization - Roadway $15,257,435 $15,257,435 $15,257,435 100% Plans received (604688)
RECOMMENDED HIGHWAY PROJECTS
. . I . . pre-25%/75% - Extensive environmental
Middlesex Turnpike Phase 111 Bedford, Billerica, Burlington |Expansion - Roadway $21.147.447 $20,147447 $20,147,447 $1,000,000|permitting
Rantoul Street Beverly Modernization - Roadway $15,748,820 $15,748,820 $15,748,820) 25% design comments to design engineer
Commonwealth Avenue Boston Modernization - Roadway $12,446,850 $12,446,850 $12,446,850 25% design comments to design engineer
*Sullivan Square/Rutherford Avenue Boston Modernization - Roadway $94,000,000 $103,562,290 $103,562,290]  $15,377,710)Preliminary Design (606226)
. . . Expansion - Roadway $54,900,000 No work underway
1-93/Route 3 Interchange (Braintree Split) Braintree Modermization - Roadway $36,000,000 $30.420,000 $85,320,000
051 Expansion - Roadway $139,505,000 In environmental, Value Engineering study to be
1-95/1-93 Interchange Canton Modernization - Roadway $235,500,000 $237.,535,000 $377,040,000 done, 75% design plans submitted (87790)
1-95 Northbound/Dedham Street Ramp/Dedham Street Corridor Canton Expansion - Roadway $35,000,000 $56,040,000] $56,040,000 75% design received (606146)
Bruce Freeman Rail Trail (Phases 2A and 2C) Acton, Concord Expansion - Bike/Ped $18,700,000 $8,788,000 $15,259,000 $24,047,000 25% Project Plans approved (604532)
. . L In environmental, ENF and Alt. Analysis
Route 126/Route 135 Grade Separation Framingham Modernization - Roadway $58,500,000 $113,950,000 $113,950,000 submitted and under review (606109)
Hanover Expansion - Roadway $1,100,000_ $0 25% design received (602602)
Assabet River Rail Trail Hudson to Acton Expansion - Bike/Ped $18,100,000| $23,820,000 $23,820,000 25% design received (604531)
Route 1 Add-a-Lane Malden, Revere, Saugus Expansion - Roadway $175,196,000 $415,200,000]  $415,200,000 In environmental, preliminary design (605012)
Route 109 Medway Modernization - Roadway $11,234,840 $11,234,840 $11,234,840 25% design received
Needham Street/Highland Avenue Newton and Needham Modernization - Roadway $18,400,000 $29,460,000 $29,460,000 Newton - preliminary design (606635)
Woburn, Reading, Stoneham, |Expansion - Roadway $64,514,520|
1-93/1-95 Interchange and Wakefield Modernization - Roadway $276,000,000 $473,106,480 $587,621,000 In environmental (605605)
Bridge Street Salem Expansion - Roadway $11,223,250 $14,769,000 $14,769,000 Working on 25% redesign
*Route 18 Weymouth Expansion - Roadway $38,340,000 $23,568,240 $23,568,240 $14,771,760]25% Design Plan received (601630)
Montvale Avenue Woburn Expansion - Roadway $3,403,540 $4,307,000 $4,307,000 Design exception submitted (604935)
New Boston Street Bridge Woburn Expansion - Roadway $7,896,853 $9,992,000 $9,992,000 25% Design Plan received (604996)
*Conley Haul Road Boston Expansion - Roadway $25,000,000 $0 $25,000,000| MassPort project
RECOMMENDED HIGHWAY PROGRAM
Clean Air and Mobility Program |Regionwide |clean Air and Mobility | $2,000,000 per year] $823,010]  $10,937,000]  $12,680,000] $14,700,000]  $17,039,000]  $56,179,010] |
RECOMMENDED TRANSIT PROJECTS USING HIGHWAY FUNDING
Green Line Extension College Avenue to Route 16 [MBTA [Expansion - Transit [ $140,608,000] | $186,900,000]  $3,200,000f | [ $190,100,000f |
PROJECT TOTAL | | | | $219,771,029] $416,669,577] $493,679,000]  $666,271,000]  $517,559,000] $2,313,949,606]  $66,649,470]
Programmed Highway Discretionary and Major Infrastructure Funding $219,771,029] $416,669,577] $493,679,000 $666,271,000 $517,559,000] $2,313,949,606
Unassigned Highway Discretionary and Major Infrastructure Funding $66,378,971| $145,350,423] $321,931,000 $352,169,000 $663,091,000f $1,548,920,394
Total Highway Funding Available for MPO Programming (from Table 1) $286,150,000] $562,020,000] $815,610,000 $1,018,440,000] $1,180,650,000] $3,862,870,000
Percentage of Programmed Highway Discretionary and Major Infrastructure Funding 77% 74% 61% 65% 44% 60%
Percentage of Unassigned Highway Discretionary and Major Infrastructure Funding 23% 26% 39% 35% 56% 40%
Modernization - Roadway Funding Programmed $82,121,529] $114,797,130] $266,995,000) $587,056,480 $30,420,000]  $1,081,390,139 47%
Expansion - Roadway Funding Programmed $128,038,490 $80,215,447]  $195,545,000 $64,514,520 $470,100,000 $938,413,457 41%
Expansion - Bike/Ped Funding Programmed $8,788,000 $23,820,000 $15,259,000 $47,867,000 2%
Expansion - Transit Funding Programmed $0]  $186,900,000 $3,200,000 $0 $0 $190,100,000 8%
Clean Air and Mobility Funding Programmed $823,010 $10,937,000 $12,680,000| $14,700,000| $17,039,000 $56,179,010| 2%




